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Nanette S. Edwands
Chief Counsel and Dinector of Legal Sewvices

April 4, 2011

VIA ELECTRONIC FILING

Ms. Jocelyn Boyd

Chief Clerk & Administrator

Public Service Commission of South Carolina
101 Executive Center Drive

Columbia, South Carolina 29210

Re:  Petition of South Carolina Electric & Gas Company for Updates and Revisions to
Schedules Related to the Construction of a Nuclear Base Load Generation Facility at
Jenkinsville, South Carolina
Docket No. 2010-376-E

Dear Ms. Boyd:

The South Carolina Office of Regulatory Staff (“ORS”) has found a scriveners error in
the Settlement Exhibit 1 attached to the Settlement Agreement filed by the ORS and the South

Carolina Electric & Gas Company on March 28, 2011. The ORS would request that the attached
corrected Exhibit 1 be accepted as a replacement exhibit to the Settlement Agreement.

Respectfully submitted,
C
%W 5 Cdusenda

Nanette S. Edwards

ce: Parties of Record



SETTLEMENT EXHIBIT 1 (REVISED)

Exhibit No: MWC-6 Public

Summary of Increases
Dollars Reflect SCE&G 55% share ($000)

Category Description
Change Order #2 Limited Scope Simulator
Change Order #3 Parr Road
Change Order #7 Switchyard Communications
Change Order #8 Target to Firm Shift
Change Order #9 Switchyard Redesign
Change Order #10 P3 Software
Change Order #11 Schedule impact Study

Non EPC Cost Item

Alternate A/C Line Cost transferred to Unit 1

Non EPC Cost item

Switchyard not Split with Santee Cooper 55/45

Subtotal of Change Orders and Non EPC Cost items|  $16,367
Category Description
Transmission Unit 1 Switchyard Redesign
Subtotal of Transmission| $13,000
Category Description
[Owners Cost Owners Cost Variance - Labor
Owners Cost Owners Cost Variance - Non Labor
Owners Cost Cost not Split 55/45
Subtotal of Owners Cost| $144,583
Total Increases| $173,950

Due to rounding, the amounts contained may not precisely reflect the amounts specified in testimony or

other exhibits.




